

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Mahatma Gandhi Kalwakurthy Lift Irrigation Schemes - Formation of earth dam of Jonnalaboguda Balancing Reservoir - Payment of prevailing SS Rates duly applying tender discount for the works executed – Orders – Issued.

IRRIGATION & CAD (PW.MAJ.IRR.IV.2) DEPARTMENT

G.O.Ms.No. 85

Dated: 27-07-2009
Read the following:

1. From M/s Maytas Infra Ltd, Lr. Dt. 02-07-2008 received through CMP.No.25957/ GEN/08, dt. 05-07-2008.
2. From the Chief Engineer (P), Mahabubnagar, Lr.No.CE(P)/MBNR/MGJLIP/3478, dt. 30-01-2009.

ORDER:

In the ref. 1st read above, M/s Maytas Infra Ltd., have represented for payment of prevailing SS Rates without applying Tender Discount for the works executed by them for Mahatma Gandhi Kalwakurthy Lift Irrigation Scheme in view of the abnormal rise in prices of diesel, cement, stone and metal etc. In the letter 2nd read above, the Chief Engineer (P), Mahabubnagar has reported that EOTs were granted to the agency due to the unavoidable circumstances that are not attributable to the agency such as delay in land acquisition, entry of rain water into the canal for 5m depth in June, 2005, late orders for providing turfing to the rear slopes of Jonnalaboguda Balancing Reservoir bund etc.. He has further reported that the work was physically completed and final bill is yet to be paid. He further submitted that as per G.O.Ms.No.94, TR&B (Roads.1) Dept, dt. 16-04-2008 Price Adjustment Clause can be made applicable to all the ongoing works for which final bills are yet to be paid and recommended as such.

2. Government after careful examination of the proposal orders for payment of SSR of relevant years to the existing agency i.e. M/s Maytas Infra Pvt. Ltd, Hyderabad in respect of the work done beyond agreement period duly applying tender discount for the work of "Formation of earth dam of Jonnalaboguda Balancing Reservoir", while restricting the payment only to that portion, where work could not be taken up due to delay in land acquisition as follows:

- a) Rates as per SSR 2004-05 for the component of work done during 2004-05.
- b) Rates as per SSR 2005-06 for the component of work done during 2005-06.
- c) Rates as per SSR 2006-07 for the component of work done during 2006-07.

3. This orders issues with the concurrence of Finance (W&P) Department vide their U.O.No.485/F2/(2)/09-1, dt. 17-02-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**ADITYA NATH DAS
SECRETARY TO GOVERNMENT**

To
The Chief Engineer (P), Mahabubnagar,
3rd Floor, Jalasoudha Building,
Erramanzil, Hyderabad.

Copy to
PS to Hon'ble CM
Finance (W&P) Department
SF/Spare.

//FORWARDED BY ORDER//

SECTION OFFICER